

REGION 1 PROJECT STATUS TRACKER

12/18/2024 2:01 PM

	Location and Description	Damage Assessment	Planning / Engineering Underway	Under Contract / Work Underway	Road Open
1	Carter SR-37 from SR-361 to Stateline - Debris Removal and pavement repair				
2	Carter SR-37 from SR-67 to SR-361 to - Debris Removal and pavement repair				
3	Carter/Johnson SR-67 entire route - Debris Removal and pavement repair				
4	Carter SR-91 from LM 9.0 to Johnson Co Line - Debris Removal				
5	Carter SR-143 from LM 8.0 to NC State Line - Debris Removal, Ditching, Buttresses				
6	Carter SR-159 from LM 6.9 to LM 7.25 (Elk Mills School Area) - Road undermined power lines down entire route - Design-Bid-Build (Under Contract) - (CDM - new work order E2503)				
7	Carter SR-361 Entire Route - Debris Removal				
8	Carter SR-362 Entire route - Debris Removal				
9	Carter SR-67 Bridge - LM 7.100 - Super Structure Damaged - Bridge Repair Needed				
10	Claiborne SR-63 - LM 31.5 - Route - Cleared of Vegetation worked with Local Utilities				
11	Cocke I40 MM 448-451 Phase 1 - Restore local access while EB lanes remain closed for repairs - Emergency Force Account (Under Contract)				
12	Cocke I40 MM 448-451 Phase 2 - Restoration of EB Lanes along Pigeon River - Emergency Force Account (Under Contract)				
13	Cocke SR-32 -LM 13 -18 - Route - Cleared of Vegetation Debris				
14	Cocke SR-73 - LM 4 - LM 5 Route - Cleared of Vegetation Debris				
15	Cocke SR-107 Route - Cleared of Vegetation Debris				
16	Grainger - SR-375 Route - Cleared of Vegetation Debris				
17	Greene SR-35 Bridge - LM 3.144 - Cleared Bridge Open				
18	Greene SR-70 Bridge - LM 8.569 - Cleared Bridge Open				
19	Greene SR-107 Bridge LM 12.684 - Bridge Washed Out due to flooding - Progressive Design Build				
20	Greene SR-340 Bridge LM 0.842 - Cleared Bridge Open				
21	Greene SR-350 Bridge LM 0.991 - Cleared Bridge Open				
22	Greene SR-351 Bridge LM 16.26 - Bridge Repair Super Structure Damage				
23	Hamblen SR-343 - Vegetation Debris Removal - Completed				

REGION 1
PROJECT STATUS TRACKER

12/18/2024 2:01 PM

	Location and Description	Damage Assessment	Planning / Engineering Underway	Under Contract / Work Underway	Road Open
24	Hancock SR-31 - Cleared Vegetation Debris				
25	Hawkins SR-66 - Cleared Vegetation Debris				
26	Johnson SR-34 from 18.5 to 20.0 - Emergency Contract Force Account - Rock Buttress - Walls				
27	Johnson SR-91 - LM 7.50 to 13.63 Pavement Repairs and Rebuild				
28	Johnson SR-159 - Entire Route - Vegetation Debris, Utilities Down, Pavement Repair (CDM - new work order E2503)				
29	Johnson SR-167 - Entire Route - Roadway Damage, shoulder work, rebase, pave				
30	Knox SR-131 Karns Community RR Underpass - Water Receded				
31	Sevier SR-339 - Jones Cove Road -Route - Cleared of Vegetation Debris				
32	Sevier SR-339 - several locations near Wilhite Route - Cleared of Vegetation Debris				
33	Sevier SR-73 LM 2 - LM 4 - Route - Cleared of Vegetation Debris				
34	Unicoi SR-36 - LM0.00 to LM 7.50 - Roadway Repairs, Soil Nail Wall, Small Buttresses				
35	Unicoi (LM 1.5 - 2.25) and Washington SR-81 (LM 0.0 - 1.4) - Roadway Sections Destroyed - Design-Bid-Build (Under Contract) - (Lochner - new work order E2442)				
36	Unicoi SR-107 - Route - Cleared of Vegetation Debris				
37	Unicoi SR-395- Route - Cleared of Vegetation Debris				
38	Unicoi I-26 - Bridge Compromised (MM 39.6) Parallel Bridges Compromised - Under Contract Bridge Replacement Needed				
39	Unicoi I-26 - Emergency Force Account (Under Contract) Debris/Sediment Removal				
40	Washington SR-81 Bridge LM 1.929 - Bridge Cleared Open				
41	Washington SR-81 Bridge LM 4.59 - Bridge Washed Out - Progressive Design Build				
42	Washington SR-353 Bridge LM 0.474 - Bridge Washed Out				
43 - 49	Local Routes originally tracked				